

SECRET

TO: Inspection Branch/PD/OL

DATE 7 January 1963

REPORT PERIOD: December 1962

CONTRACT # [REDACTED] 25X1A

REPORT # C
(If final, so state)

Contractor [REDACTED] 25X1A

Address [REDACTED]

Commodity/Service Inspection Maintenance Classification [REDACTED] Secret 25X1A

No. Of Prototypes -- Contract Completion Date 30 June 1963

The Contract is on schedule: X Yes No

The Contractor will remain within his allocated funds: X Yes No

An extension of time will be necessary: Yes X No

All phases of the technical progress are satisfactory: X Yes No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to Improvement
☐ Unsatisfactory

Comments:

Recommended Action:

Date of last phone conversation with maintenance man: [REDACTED] 7 January 1963 ILLEGIB

Inspected by: [REDACTED]

Division & Extension WDS 3308

SECRET

Declass Review by NIMA/DOD

GROUP 1
Excluded from automatic
downgrading and
declassification

DATE 3 December 1962

CONTRACT # 25X1A

REPORT # 5
(If final, so state)

Address [REDACTED] 25X1A

Commodity/Service Maintenance Classification Secret 25X1A

No. Of Prototypes _____ Contract Completion Date 30 June 1963

The Contract is on schedule: X Yes No

The Contractor will remain within his allocated funds: X Yes No

An extension of time will be necessary: _____ Yes ☒ No ☐

All phases of the technical progress are satisfactory: X Yes No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments:

Recommended Action: _____

telephone conversation with maintenance man:
 Date of last _____

20 November 1962

Inspected by:

Division & Extension **PLDS** **X3591**

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

TO: Inspection Branch/PD/OL

DATE 1 November 1962

REPORT PERIOD: October 1962

CONTRACT # [REDACTED] 1A

REPORT # 4
(If final, so state)

Contractor [REDACTED] 25X1A

Address [REDACTED]

Commodity/Service Maintenance Classification Secret 25X1A

No. Of Prototypes Contract Completion Date 30 June 1963

The Contract is on schedule: X Yes No

The Contractor will remain within his allocated funds: X Yes No

An extension of time will be necessary: Yes X No

All phases of the technical progress are satisfactory: X Yes No

The overall performance of this Contractor is: X Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to improvement
 Unsatisfactory

Comments:

Recommended Action:

telephone conversation with maintenance men:

Date of last [REDACTED]

26 October 1962 ILLEGIB

Inspected by: [REDACTED]

Division & Extension TP&DS 3591

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification